A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line: C/s
009390
Staked by Date Work Started Date Work Completed Date
6/10/2019
Calculated by Date Checked by Date Inspector Date
n/a E. Knudson n/a
12/2/2019

Bl 012

COMPACTION COMPLIANCE PRICE ADJUSTMENT

HMA Mix ID _ Paving Dates Lot# (# of sublots) Tons Bonus/Penalty
RD190077 06/10/2019 - 08/19/2019 1 -11 (163) 32,600.00 $33,865.92
RD190078 09/10/2019 - 10/01/2019 1 -4 (55) 9,720.00 $15,840.00
. $49,705.92
Group 1 17.8% = $8,847.65
Group 2 59.4% = $29,525.32
Group 4 22.8% = $11,332.95
Total $49,705.92
Ok to pay $49,705.92
See backup for calculations
Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0012 COMPACTION PRICE 1 11/20/20... CAL  8847.65 245 EK 12/03/19 7
ADJUSTMENT Cc
0012 COMPACTION PRICE 2 11/20/20... CAL 2952532 246 EK 12/03/19 7
ADJUSTMENT Cc
0012 COMPACTION PRICE 4 11/20/20... CAL 1133295 247 EK 12/03/19 7
ADJUSTMENT Cc
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